COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 17/ 2021

ESTI MATE SUMVARY 18: 53: 50
CONTI D: C23280 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23280- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TIVE ALLOW 112 WORK DAYS
R5 FY20 CHAI N STATI ON UPGRADES PERCENT TI ME: 9.82 ORI G TI ME ALLON 112 WORK DAYS
PRQJIECT NO. NHPPR500- 211
R5 FY20 CHAI N STATI ON UPGRADES
NAME OF ROAD:
PROJECT COUNTI ES: GUNNI SON, REG ON 5 SAN M GUEL
SAGUACHE CHAFFEE
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 06/ 12/ 2021 DATE TI ME STARTED 05/24/2021
P. O Box 1330 DATE LET 03/ 18/ 2021 DATE WORK BEGAN
DATE AWARDED 04/ 07/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2021 DATE ACCEPTED
CASTLE ROCK CO 80104  (303)688-9568 DATE NOTI CE TO PROCEED 05/ 24/ 2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 2, 355,172.50 PARTI Cl PATI NG $ 144, 072. 12 $ 144, 072. 12
AWARD PRQIECT AM: $  2,242,550.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 6. 12% TOTAL EARNI NGS 144, 072. 12 144,072.12
FUNDS AVAI LABLE: $ 2,211,100.38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 144, 072. 12 144, 072. 12
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,894. 47 -2,894.47
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 141, 177. 65 141, 177. 65
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 141, 177. 65 141, 177. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 141,177.65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23280 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23280-BI D ESTI MATE RUN 06/ 17/ 2021
PRQJECT: NHPPR500- 211 ESTI MATE NO 0001 18: 53: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00015 Renmoval of Headwal | 2.000 0. 000
EACH 1. 000 3,125.00
3, 125. 00000 1. 000 3,125.00
0010 202-00033 Renoval of Pipe 2.000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 4.000 0. 000
EACH 2.000 25.00
12. 50000 2.000 25.00
0020 202-00220 Renoval of Asphalt Mat 1,132. 000 0. 000
SY 351. 000 5, 265. 00
15. 00000 351. 000 5, 265. 00
0025 202-00240 Renoval of Asphalt Mat (Pl aning) 521. 000 0. 000
Sy 0. 000 0. 00
12. 50000 0. 000 0. 00
0030 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 2.000 111. 12
55. 56000 2.000 111.12
0035 202-01130 Renoval of Guardrail Type 3 290. 000 0. 000
LF 88. 000 1,721.28
19. 56000 88. 000 1,721.28
0040 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2, 000. 00
0045 202- 04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 063. 000 0. 000
cY 847. 000 37,056. 25
43. 75000 847. 000 37, 056. 25
0055 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 6. 000 675. 00

112. 50000 6. 000 675. 00



CONTI D: C23280 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23280-BI D ESTI MATE RUN 06/ 17/ 2021
PRQJECT: NHPPR500- 211 ESTI MATE NO 0001 18: 53: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00020 Silt Fence 2,017. 000 0. 000
LF 366. 000 1, 830. 00
5. 00000 366. 000 1, 830. 00
0065 208-00023 Erosi on Log (Type 3) (12 Inch) 438. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0.00
0070 208-00035 Aggr egat e Bag 200. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00041 Rock Check Dam 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0080 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
575. 56000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 3. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0105 210-00815 Reset Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
133. 33000 0. 000 0. 00
0110 212-00700 Organic Fertilizer 210. 000 0. 000
LB 0. 000 0. 00

3. 75000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 212-00703

0120

212-00708

0125

213-00003

0130

213- 00061

0135

240- 00000

0140

304- 02000

0145

304- 06000

0150

403- 00720

0155

411-10255

0160

420- 00113

0165 506-00224

C23280

23280-BID
NHPPR500- 211

| TEM
DESCRI PTI ON

Humat e

Seedi ng (Native) Broadcast

Ml ching (Weed Free)

Mil ch Tackifier

W dlife Biologist

Aggr egat e Base Course (Cd ass 2)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Enul sified Asphalt (Sl ow Setting)

Ceotextile (Drainage) (Cass 2)

Riprap (24 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
140. 000
LB
3. 75000
0. 700
ACRE
3, 750. 00000
0. 700
ACRE
1, 000. 00000
140. 000
LB
3. 75000
15. 000
HOUR
170. 00000
3, 615. 000
TON
30. 28000
2, 553. 000
TON
35. 56000
1, 846. 000
TON
216. 67000
544. 000
GAL
8. 33000
35. 000
sy
10. 00000
23.000
cy

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 17/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:53: 50

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 603-01300

0175

603- 01360

0180

603- 05030

0185

603- 05036

0190

607- 11525

0195

613- 00200

0200

613- 00206

0205

613- 07060

0210

613- 10000

0215

613-13004

0220 613-32302

C23280

23280-BID
NHPPR500- 211

| TEM
DESCRI PTI ON

30 Inch Reinforced Concrete Pipe

36 Inch Reinforced Concrete Pipe

30 Inch Reinforced Concrete End Section

36 Inch Reinforced Concrete End Section

Fence (Plastic)

Condui t

2 Inch Electrical

2 Inch Electrical

Condui t (Bored)

Pul |

Box (18"x30"x18") Deep

Wring

Lumi naire (LED) (4,000 Lunens)

Li ght Standard Steel (30 Foot) (2-Arm

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
LF
125. 00000
54. 000
LF
200. 00000
2. 000
EACH
468. 75000
2.000
EACH
593. 75000
280. 000
LF
3. 75000
1, 821. 000
LF
20. 00000
149. 000
LF
114. 44000
18. 000
EACH
1, 357. 78000
1. 000
LS
25, 150. 00000
54. 000
EACH
1, 252. 22000
27.000
EACH

12, 070. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
48. 000
48. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
280. 000
280. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 17/ 2021

6, 000

1,050

00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

18:53: 50

AMOUNT

6, 000

1, 050

00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 613-40010

0230 613-50375

0235 614-01573

0240 614-72854

0245 625- 00000

0250 626- 00000

0255 626-01114

0260 627-00013

0265 630- 00000

0270 630-00007

0275 630-00012

C23280

23280-BID
NHPPR500- 211

| TEM
DESCRI PTI ON

Li ght Standard Foundati on

Sol ar Col |l ection System

Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase)

Traffic Controller Cabinet

Construction Surveying

Mbbi |i zati on

Public Infornation Managenent (Tier V)

Pavenent Marking Paint (H gh Build)

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

27.000

2,262.22000

10. 000
EACH
4, 557. 78000

6. 000

444, 44000

10. 000
EACH
6, 195. 56000

1. 000

15, 000. 00000

1. 000
LS
344, 852. 89000

217. 000
DAY
41. 67000
21. 000
GAL
388. 89000
2, 500. 000
HOUR
31. 67000
44. 000
DAY
444. 44000
150. 000
DAY

722.22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.430
0.430

0. 000
0.138
0.138

0. 000
27.000
27.000

0. 000
0. 000
0. 000

0. 000
105. 000
105. 000

0. 000
2.000
2.000

0. 000
10. 000
10. 000

Page 6

ESTI MATE RUN 06/ 17/ 2021

6, 450

47, 589

1,125

3,325

888.

7,222

.00

.00

.00

.00

00

70

09

.00

35

20

18:53: 50

AMOUNT

6, 450

47, 589

1,125

3,325

888.

7,222

.00

.00

.00

.00

00

70

09

.00

35

88

20



CONTI D: C23280

PCN: 23280-BID

PRQIECT NHPPR500- 211

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0280 630-80341 Construction Traffic Sign (Panel Size A)

0285 630-80342

Construction Traffic Sign (Panel Size B)

0290 630-80355

Portabl e Message Sign Panel

0295 630-80360

Drum Channel i zi ng Devi ce

0300 630-80370

Barrier (Tenporary)

0305 630-80380

Traffic Cone

0310 630-85010

I mpact Attenuator (Tenporary)

0315 700-70010

F/ A M nor Contract Revisions

0320 700-70082

F/' A Furnish & Install Electrical Service

0325 700-70111 Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
64. 000
EACH
33. 33000
24.000
EACH
33. 33000
6. 000
EACH
3, 333. 33000
75. 000
EACH
16. 67000
1, 500. 000
LF
45. 00000
300. 000
EACH
8. 89000
6. 000
EACH
3,111. 11000
100, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
1, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 000
8. 000

0. 000
4. 000
4.000

0. 000
1. 000
1. 000

0. 000
15. 000
15. 000

0. 000
252. 000
252.000

0. 000
20. 000
20. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 17/ 2021

266.

133.

3,333

250.

11, 340

177.

3, 111.

33

00

80

.00

.00

.00

18:53: 50

AMOUNT

266.

133.

3,333

250.

11, 340

177.

3, 111.

64

32

33

05

00

80

11

.00

.00

.00



CONTI D: C23280

PCN: 23280-BID

PRQIECT NHPPR500- 211

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0330 700- 70380 F/ A Erosion Contro

CAT NO0400

0335 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 06/ 17/ 2021

ESTI MATE NO: 0001 18: 53: 50
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,343,922.50$%  144,072.12$ 144, 072.12
3.000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $  11,250.00$ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 2,355,172.50$%  144,072.12$ 144, 072.12



